

## ANNEX E

### Timeline

Date	Action
May 2021	Discussions with devolved P&TC's.
June 2021	Discussions with non-devolved / all P&TC's.
August 2021	Agreement (DD) around what will happen to those parished areas, where the P&TC's choose not to operate in a devolved /partnership / consortium model.
Early Autumn	Workshops with all P&TC's - (biodiversity specification co-production and mapping requirements, transformation, etc).
November 2021	Seek initial interest from P&TC's for new partnership delivery model from April 2023.
December 2021	Package for those that have expressed an interest and existing 12, which includes: <ul style="list-style-type: none"> <li>• Maps</li> <li>• Quantities and re- states funding</li> <li>• New draft specification (which includes biodiversity outcomes, etc)</li> <li>• Indicative funding</li> <li>• Sample Agreement</li> <li>• Sample Specification</li> </ul>
January 2022	Ask for continued expression of interest (some will have fallen out by this point) to be 'committed to' by March 2022, with a note to say that those that 'commit' will have any indicative TUPE implications provided to them by mid-February 2022.
March 2022	Point (ideal) that we would expect final commitment from P&TC's to enable the preparation of the final tender for the balance of the landscaping (i.e. that not being devolved to P&TC's) to be issued at the beginning of April 2022.
May 2022 - December 2022	<ul style="list-style-type: none"> <li>• Bespoke specifications drawn up for those who have committed, which include landscape maps for the parished area, parish quantities, etc.</li> <li>• Agreements drawn up.</li> <li>• Agreements signed, sealed and placed in deedstore (This will also include new Agreements and Specifications for the existing 12)</li> </ul>
January 2023 – March 2023	Work with Serco re TUPE transferees if applicable
April 2023	New agreements / delivery model commences