

MILTON KEYNES SERVICE PARTNERSHIP REVIEW

Review Area	Initial Review Completed	Outcome	Staff Transfer	Next Stage
Parking	Yes	Transfer MKSP July 2013	3 Roles	Further review of structure. Completion 31 March 2014
Audit, Risk and Insurance, Business Continuity	Yes	Transfer MKSP September 2013	31 Roles	Further review of structure. Completion 31 March 2014
Revenues and Benefits	Yes	Transfer MKSP September 2013	4.59 Roles	Restructure post further information on Welfare Reform.
Customer Contact Centre	Yes	Service stays within MKSP	None	Restructure ongoing to reflect the requirements of the Public Access Strategy.
Human Resources	Yes	Strategic HR role transfers to MKSP 1 July 2013	1 Role	HR transfer reflects the removal of 3 MKC posts by 31 December 2013.
Finance	Yes	Strategic Finance transfers to MKSP 1 September 2013	5.86 Roles	Finance structure being designed, expected completion 31 March 2014
Bridges and Highways	Partial	Transfer of Highways post to MKC	1 Role	The full review of the Bridge Service delayed until January 2014 at the request of MKC

Property and Facilities Management	Ongoing	No Decision	None	Review board have received proposal to go to CLT and MKSP Board. Conclusion to the review anticipated by 31 st December 2013.
Building Services	Ongoing	No decision	None	MKC have employed a specialist consultant to determine what structure is required going forward. Report expected at the end of October 2013.
ICT and Print	Ongoing	No decision	None	Proposals expected October 2013.
Connect MK	Ongoing	No decision	None	Review proposals are out to consultation by the staff involved.
ITPU	Delayed	No decision	None	Review delayed until the new Passenger Transport Strategy has been formulated.
Business Support	Ongoing	No decision	None	Initial proposals as to the shape of business support have been received by the review board. Further work is ongoing.
Debt Review	Ongoing	No Decision	None	The debt review is council wide and has been included as part of the review as there are potential staffing issues between MKC and MKSP.