

13-Jul-20					2019												2020												2021															
Priority	Dev Plans resource	Current stage	Notes		M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D								
Affordable Housing SPD	High	n/a	Adopted	Adopted on 13 January 2020	Consultation			Review and Finalisation						Adopted																														
Planning Obligations SPD	High	High	Consultation Draft	Further public consultation authorised at DD meeting on 24 March for eight weeks. Consultation in August/September. Adoption expected in late 2020 or early 2021.	Consultation			Review and Redrafting						CAG	DD to Consult							Consultation	Review, Finalise and Adopt																					
Article 4 Direction for CMK	High	Medium	Consultation	Delegated decision to consult on Article 4 Direction made on 24 March. Purpose of the Article 4 Direction is to remove permitted development rights for the conversion of offices to residential dwellings in the Central Business District of CMK. Once order is confirmed by Cabinet/Council the direction comes into effect 12 months after notice made (2 July 2021)													DD to Consult	Preparing documentation			Notice made, Consultation	Review representations & Cabinet/Council to confirm if Article 4 Direction comes into force on 2 July 2021.						2 July Direction comes into effect																
Milton Keynes East SPD	High	n/a	Adopted	Adopted on 10 March 2020	Consultation			Review and Finalisation	Adopted (subject to call in)	Call In	Adopted																																	
Biodiversity Accounting SPD	High	Low (Led by Environment)	Consultation Draft	Forward Plan item for a delegated decision on 8 September 2020 to authorise public consultation for eight weeks. Adoption expected in late 2020 or early 2021.	Preparing consultation draft												CAG	Finalise Draft	DD to consult	Consultation	Review, Finalise and Adopt																							
Sustainable Construction SPD	Medium	Medium	Emerging draft	Local Partnerships have been commissioned to review and update the existing SPD to provide up to date guidance for Policy SC1 of Plan:MK. Consultation draft circulated to CAG members in May. Consultants finalising SPD with input from UK Building Research Establishment (BRE) on monitoring regime arrangements. Dates for a delegated decision and consultation are only indicative at this time	Preparing consultation draft						Draft document circulated to CAG for comment	Document revised preparing consultation draft			CAG	DD to consult	Consultation	Review, Finalise and Adopt																										
Health Impact Assessment SPD	Medium	Low (led by Public Health)	Consultation Draft	Forward Plan item for a delegated decision on 24 March 2020 to authorise public consultation on this document. Adoption expected in late 2020 or early 2021.	Preparing consultation draft			CAG	DD to Consult							Consultation (indicative)	Review, Finalise and Adopt																											
Parking Standards SPD	Medium	Low (led by Transport Policy)	In Development	Transport Policy are leading on this SPD, with a mix of in-house and externally commissioned workstreams. While some evidence gathered, parking surveys postponed until September and completion of them is dependent on travel behaviour post lock down. Draft SPD expected late in 2020. Dates for CAG and consultation are indicative.	Developing scope for SPD						Collecting evidence and Preparing consultation draft						Draft SPD to CAG	DD to consult	Consultation	Review, Finalise & Adopt																								
Central Bletchley Urban Design Framework SPD	Medium	Low (led by UDLA)	Scoping	Covid-19 has effected community engagement and progress with this SPD. MKC now actively exploring the potential use of a digital engagement platform. SPD adoption expected mid 2021. SPD needs to be underpinned by a robust evidence base and key dependencies include a review of the Parking Standards SPD and development viability work. This SPD is being progressed in parallel with and will need to dovetail with both the MK: Bletchley/Fenny Stratford Town Deal and the Bletchley & Fenny Stratford Neighbourhood Plan. The West Bletchley Neighbourhood Plan, 'made' in March 2019 will also inform this SPD.							Project set up & governance arrangements established							Preparation Stage (including engagement with CAG)			Draft CB UDF prepared	CAG	DD to consult	Formal Public Consultation	Review, Finalise and Adopt																			
South Caldecotte Development Framework SPD	Medium	Low (led by UDLA)	Post-consultation draft	A revised SPD is an item on the agenda for this meeting. SPD has been on hold since July 2019 pending further information on the Expressway route and until a Local Transport Study had been undertaken into movement and crossings in the area. Forward Plan item for a delegated decision on 8 September 2020 to authorise public consultation for eight weeks. Adoption expected in late 2020 or early 2021. An outline planning application for warehousing development was refused by DCC in February, this decision has been appealed and a public inquiry into this proposal is scheduled to take place in August.	SPD on hold												CAG	Finalise Draft	DD to consult	Consultation (indicative)	Review, Finalise and Adopt																							
SEMK Development Framework SPD (TBC)	Paused	Low	Emerging draft	Development Framework put on hold in July 2019 forward to draft consultation stage until after Highways England's consultation on the Expressway route options and until a Local Transport Study has been undertaken to inform masterplanning of highways and movement in the area.																																								